## Diagrama de Gantt YC\_RN

YOHAN EDUARDO CHAYAN LEONETT | October 10, 2021

Lista de actividades	Inicio	Final	Oct 18, 19	Oct 20, 21	Oct 22	Oct 25	Oct 26	Oct 27, 28, 29	Nov 1, 2, 3, 4, 5	Nov 8, 9, 10, 11, 12	Nov 15, 16, 17, 18, 19	Nov 22, 23, 24,25	Nov 26
Contacto con la empresa	18/10/21	19/10/21											
Analisis de problemas	20/10/21	21/10/21											
Propuesta de soluciones y clasificacion de requisitos	22/10/21	22/10/21											
Diseño de diagramas	22/10/21	22/10/21											
Seleccionar el entorno de desarrollo	25/10/21	25/10/21											
Asignar roles y responsabilidades	26/10/21	26/10/21											
Codificacion	27/10/21	19/11/21											
Prueba y testing	22/11/21	25/11/21											
Presentacion de avances	26/11/21	26/11/21											



## Diagrama PERT YC\_RN

RODRIGO APOLINAR NAVARRETE LOPEZ | October 10, 2021



